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Request | Proj.JActual|Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phase || Phasel* |[Solution | Date Phasell | Phasell* | Solution Status
Agreement complete. Trunks tested,
call through testing scheduled for 2/28
postponed as ESRKs incorrect and
TDOA/ signaling sequence from NCAS
Accomack/Northampton 6/28/1999 NCAS 9/25/2001 mid 2002 |AOA provider not yet complete
02/11/02 sent revised agmt to Co Atty,
left msg for status 2/28. Testing
TDOA/ scheduled for early march. Plan to be
Alexandria 4/14/1999 NCAS 7/12/2001|mid 2002 AOA live by March 15.
01/09/02 Director is checking with
TDOA/ attorney's office on agreement and will
Arlington 4/14/1999 NCAS 7/12/2001|mid 2002 AOA call back with status
Caroline County has not requested Phase |
TDOA/
Clarke 4/14/1999| 2/14/2002 [NCAS AOA Phase | live 02/14/02
TDOA/
Culpeper 11/22/1999( 2/14/2002 |NCAS AOA Phase | live 02/14/02
TDOA/
Fairfax 4/14/1999| 11/14/2001 [NCAS 7/12/2001|mid 2002 AOA Phase | live 11/14/01
TDOA/
Fauquier 11/22/1999(  2/14/2002|NCAS AOA Phase | live 02/14/02




Request | Proj.JActual|Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phase || Phasel* [Solution | Date Phasell | Phasell* | Solution Status

Written agreement sent for County's
execution 06/01/01. Emailed AWS
MOU 07/18/01 County legal is
reviewing. Follow up call 09/07/01,
emails 9/07, 10/16, 11/28 requesting
status on agreement. 01/09/02 sent
new version of agmt per County
Legal's request. 02/28/02 left message

TDOA/ for call back. Testing scheduled for

Frederick 11/22/1999 NCAS AOA early March.

County says they did not request

Phase | and are not ready. Faxed

copy of original request to County and

asked them to write "rescinded" and

the date on the letter and fax back if
TDOA/ they do not want Phase | on 06/15/01.

Fredericksburg 11/22/1999] onhold [NCAS AOA Have not heard back from County.

TDOA/

King and Queen AOA County has not requested Phase |
Agreement signed. Per LEC, County
needs to order dedicated wireless
trunks, CAD, RMS and 800 upgrades

TDOA/ in progress, will call me early Feb. 02,

King George 12/1/2000 NCAS AOA left msg 2/28/02
sent agmt 12/03/01, PSAP profile
1/26/02, Co Atty has issues with agmt,

TDOA/ will discuss with Co Administrator,

Lancaster 11/5/2001 AOA Cingular to order trunks early March.

TDOA/

Loudon 4/14/1999| 2/21/2002 |NCAS 7/12/2001 mid 2002 |AOA Phase | live 02/21/02

County has signed agreement, trunks
TDOA/ are in, County needs CPE upgrade,
Louisa 11/22/1999( on hold |NCAS AOA due mid March.




Request | Proj.JActual|Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phase || Phasel* [Solution | Date Phasell | Phasell* | Solution Status
TDOA/
Madison AOA County has not requested Phase |
TDOA/
Middlesex AOA County has not requested Phase |
TDOA/
Orange 11/22/1999| 2/14/2002 |NCAS AOA Phase | live 02/14/02
TDOA/ sent agmt and PSAP profile 02/20/02,
Page 2/6/2002 AOA need profile to order trunks
TDOA/
Prince William 4/14/1999| 1/9/2002 |NCAS 7/12/2001 mid 2002 |AOA Phase | live 01/09/02
TDOA/
Richmond AOA County has not requested Phase |
TDOA/
Rappahannock AOA County has not requested Phase |
County signed agreement, LEC
TDOA/ ordered Plant CPE upgrades, ETA for
Shenandoah 6/25/1999 NCAS AOA upgrades Feb/March
County signing and sending agreement
TDOA/ 02/20/02, Testing scheduled for early
Spotsylvania 11/22/1999 NCAS AOA March.
TDOA/ County signed agreement, doesn't
Stafford 7/26/2001|2nd qtr 2002 AOA want service until March, 2002
sent agmt and PSAP profile 12/03/01,
TDOA / County has not looked at paperwork as
Warren 11/19/2001 AOA of 02/28/02
County signed agreement. Trunks
ordering issues with LEC, have bee
TDOA/ nreordered and reengineered several
Westmoreland 12/27/2000 NCAS AOA times since 9/26/01
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Winchester

11/22/1999

6/22/2001

mid 2002

TDOA/
AOA

Written agreement sent for County's
execution 06/01/01. Emailed AWS
MOU 07/23/01. Del'd amended agmt
to County 09/07/01, County is sending
to attorney 10/16/01. Followup emails
11/28/01 and 01/09/02 unanswered.
Followup call 02/28/02, Chief on
vacation for 2 weeks. Testing
scheduled for early March.

Cingular DCS Market
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Bristol City

8/27/2001

Phase | live 8/27/01

Scott

County has not requested Phase |

Smyth

County has not requested Phase |

Washington

5/28/1997

01/30/02 verified CPE upgrade
complete, testing scheduled for early
March




	Sheet1

